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Introduction

This Annual National Environmental Policy Act (NEPA) Planning Summary for the
Hanford Site has been prepared to fulfilL requirements in DOE O 231.1 and
451.1B. The Summary briefly describes the status of ongoing Hanford NEPA
compliance activities and any environmental assessments expected to be
required in the next 12 months or environmental impact statements expected to
be required in the next 24 months, and, where available, the schedule for

completion and estimated cost of each NEPA review identified. 1In addition,

the summary includes information on environmental assessments and
environmental impact statements that were completed during Calendar Year 2003.

Every third year, starting with the first annual report in January 1995, the
Summary is to include an evaluation of whether a site-wide environmental
impact statement would facilitate future NEPA compliance efforts at the
Hanford Site. This evaluation was first included in the 1995 Summary, and
updated in the 1998 and the 2001 summaries.

This Summary has four sections:
1) Site-wide environmental impact statement evaluation;
2) Environmental impact statements in process or projected;
3) Environmental assessments in process or projected; and
4) Environmental impact statements and environmental assessments
completed in Calendar Year 2003.
Any questions or comments on this Summary should be directed to:
Paul F. X. Dunigan, Jr.
NEPA Compliance Officer
U.S. Department of Energy
P. 0. Box 550, MS A5-15
Richland, WA 99352-0550
Telephone: (509) 376-6667

Telefax: (509) 376-0306
Internet: paul_f jr dunigan@rl.gov



Abbreviations Used in this Summary

DOE
EA
EIS
EO
EPA
FONSI
NEPA
NOA
NOI
ORP
PNSO
ROD
RL
SA
SEIS
TBD

U.S. Department of Energy

Environmental Assessment

Environmental Impact Statement

Environmental Objection

U.S. Environmental Protection Agency

Finding of No Significant Impact

National Environmental Policy Act

Notice of Availability

Notice of Intent

U.S. Department of Energy, Office of River Protection
U.S. Department of Energy, Pacific Northwest Site Office
Record of Decision

U.S. Department of Energy, Richland Operations Office
Supplement Analysis

Supplemental Environmental Impact Statement

To Be Determined



1. SITE-WIDE ENVIRONMENTAL IMPACT STATEMENT EVALUATION

A site-wide environmental impact statement for the Hanford Site may be useful
to facilitate future NEPA compliance efforts, and integrate environmental
impact evaluations for the three DOE offices at the Hanford Site. However,
since the Hanford Site has been identified as a “closure site” and the major
cleanup activities are or will be covered by existing or planned environmental
impact statements, or by CERCLA documents, it is not clear that a Hanford
site-wide environmental impact statement would be of major assistance. In any
case, initiation of a site-wide environmental impact statement should not
occur sooner than FY 2008 when the environmental impact statements that are
currently underway or scheduled have been completed, and results from
scheduled CERCLA/RCRA facility investigations under the Hanford Tri-Party
Agreement would be available.



2. ENVIRONMENTAL IMPACT STATEMENTS IN PROCESS OR PROJECTED:

I. Richland Operations Office

Assistant Secretary for Environmental‘Management

Hanford Site Solid (Radiocactive and Hazardous)Waste Program Environmental

Impact Statement, Hanford Site, Richland, Washington DOE/EIS-0286

Description:

Schedule:

EPA Rating:

Estimated Cost:

The Hanford Site Solid (Radiocactive and Hazardous)
Waste Program Environmental Impact Statement is
evaluating reasonable treatment, storage and disposal
options to accomplish the Solid Waste Program mission
including Hanford Site actions resulting from the
Final Waste Management Programmatic Environmental
Impact Statement Records of Decision; and updating
NEPA coverage for ongoing Solid Waste Program
activities. The public scoping period closed January
30, 1998. 1In response to comments received on the
first draft EIS, a revised draft was prepared
incorporating the scope of the Supplemental EIS on
Disposal of Immobilized Low Activity Waste DOE/EIS-
0189S-1 The Yakama Nation and Hanford Communities were
initially cooperating agencies in the preparation of
this EIS.

NOI: October 27, 1997

Public Scoping Meetings: November 12 and 13, 1997

First Draft EIS: April 2002 (NOA in May 24, 2002
Federal Register)

Public Hearings: July - August 2002

Revised Draft EIS: March 2003 (NOA in May 30, 2003
Federal Register)

Public Hearings: May 2003

Final EIS: January 22, 2004 (Federal Register NOA
forecast February 13, 2004)

ROD: forecast March 2004

First Draft EIS: EO-2
Revised Draft EIS: EC-2

$ 9 M

Final Disposition of the Fast Flux Test Facility (FFTF), Hanford Site,

Richland, Washington DOE/EIS-0364

Description:

Schedule:

The Final Disposition of the FFTF EIS will evaluate
reasonable alternatives for decommissioning and
demolition of the deactivated FFTF.

EIS Determination: July 8, 2003

Advance NOI: forecast April 2004

NOI: forecast October 2004

Public Scoping Meetings: forecast November 2004
Draft EIS: forecast April 2005

Public Hearings: forecast April-May 2005

Final EIS: forecast November 2005

ROD: forecast December 2005



EPA Rating:

Estimated Cost:

TBD

$ 2 Million

Comprehensive Conservation Plan and EIS for the Hanford Reach National

Monument/Saddle Mountain National Wildlife Refuge

Description:

Schedule:

EPA Rating:

Estimated Cost:

U.S. Fish and Wildlife Service (Service) is the lead
agency for this plan/EIS. As co-manager of the
Monument, DOE-RL is a Cooperating Agency. The Service
will seek input from the public and from a Federal
Advisory Committee that is chartered to assist with
developing the plan. Committee membership includes
Tribal, State and local government, scientific, local
economic, local K-12 education, environmental
conservation, utilities, outdoor recreation, tourism
and public-at-large representation. The EIS will
evaluate management alternatives for the

Monument /National Wildlife Refuge.

NOI: June 12, 2002

Public Scoping Meetings: August-September 2002
Draft EIS: forecast December 2004

Public Hearings: forecast January 2005

Final EIS: forecast May 2005

ROD: forecast September 2005

TBD

$ TBD

Supplement Analysis on Waste Retrieval from the 218-E-12B, 218-W-3A, 218-W-4B,

and 218-W-4C Low-Level Burial Grounds, 200 Areas, Hanford Site DOE/EIS-0113-

SA-4

Description:

Schedule:
Conclusion:

Estimated Cost:

This SA considers whether the potential environmental
impacts of the proposed plan to treat Low-Level Waste
retrieved during retrieval of suspect-transuranic
waste as mixed low-level are bounded by the analyses
and ROD of the Final EIS on Disposal of Hanford
Defense High-Level, Transuranic and Tank Wastes
(DOE/EIS-0113).

SA Approval: forecast February 2004
TBD

$ TBD



IIX. Office of River Protection

Assistant Secretary for Environmental Management

Environmental Impact Statement on Retrieval, Treatment and Disposal of Tank

Waste and Closure of Single-Shell Tanks at the Hanford Site, Richland,

Washington DOE/EIS-0356

Description:

Schedule:

EPA Rating:

Estimated Cost:

This EIS considers the impacts of the proposed
retrieval, treatment, and disposal of the waste being
managed in the high-level waste tank farms at the
Hanford Site near Richland, Washington, and closure of
the 149 single-shell tanks and associated facilities
in the tank farms. The Washington State Department of
Ecology is a Cooperating Agency in the preparation of
this EIS.

NOI: January 8, 2003

Public Scoping Meetings: Scheduled February 5 - 20,
2003

Draft EIS: forecast March 2004

Public Hearings: forecast April 2004

Final EIS: forecast September 2004

ROD: forecast October 2004

TBD

$ 6 Million

Supplement Analysis for Hanford Tank Farm Contact Handled Transuranic Mixed

Waste Treatment, Packaging, and Storage DOE/EIS-0189-SA4

Description:

Schedule:

Estimated Cost:

This SA considers a proposed action to retrieve,
package, characterize, certify and temporarily store
contact handled transuranic mixed waste from single-
shell tanks at the Hanford Site.

SA Approved: December 15, 2003
Conclusion: Amended Record of Decision needed.
Amended ROD Approved: TBD

$ 250,000

III. Pacific Northwest Site Office

Office of Science

None identified.

3. ENVIRONMENTAL ASSESSMENTS IN PROCESS OR PROJECTED:



I. Richland Operations Office

Assistant Secretary for Environmental Management

Potential EA on Composite Power Corporation Proposal for Industrial
Development at the WNP-1 and WNP-4 Sites, Hanford Site

Description: The proposed action would be to implement a private
proposal to develop the WNP-1 and WNP-4 sites for
energy generation and manufacturing. No EA
determination has been made or schedule developed.

II. Office of River Protection
Assistant Secretary for Environmental Management

None identified.

III. Pacific Northwest Site Office

Office of Science

Potential EA on Proposed Pacific Northwest National Laboratory (PNNL) Office
of Science Replacement Facilities

Description: This proposed action would replace 300 Area facilities
occupied by PNNL that are being removed over the next
several years as part of the Hanford Site cleanup. No
EA determination has been made or schedule developed.

4. ENVIRONMENTAL IMPACT STATEMENTS, SUPPLEMENT ANALYSES AND ENVIRONMENTAL



ASSESSMENTS CANCELLED OR COMPLETED DURING CALENDAR YEAR 2003

A. ENVIRONMENTAL IMPACT STATEMENTS

None completed in 2003.

B. SUPPLEMENT ANALYSES
Richland Operations Office

Supplement Analysis on Washing of Impure Plutonium-Bearing-Materials

Containing Chloride Salts at the Plutonium Finishing Plant (PFP), 200 West
Area, Hanford Site DOE/EIS-0244-SA10
Description: This Supplement Analysis considered whether the

proposed removal of chloride salts from plutonium-
bearing-materials being stabilized at PFP was bounded
by the analyses and ROD for the Plutonium Finishing
Plant Stabilization EIS (DOE/EIS-0244).

Schedule: SA Approval: April 7, 2003
Conclusion: No further NEPA review required.

Estimated Cost: $ 15,000.

C. ENVIRONMENTAL ASSESSMENTS
Richland Operations Office

Reactivation and Use of Three Former Borrow Sites in the 100-F, 100-H and
100-N Areas; Hanford Site DOER/EA-1454

Description: The proposed action was to reopen former borrow sites
and construct haul roads in the 100 Areas of the
Hanford Site to provide backfill materials for
remedial actions in the 100-F, 100-H, 100-K and 100-N
Areas.

Schedule: EA Determination: September 23, 2002
Transmittal to State/Tribes: December 18, 2002
EA Approved: March 7, 2003 FONSI
EA Distributed: March 2003

Estimated Cost: $ 50,000.

Deactivation of the Plutonium Finishing Plant, Hanford Site DOE/EA-1469

Description: " The proposed action was to deactivate the Plutonium
Finishing Plant in the 200 West Area in preparation
for eventual disposition of the facility.

Schedule: EA Determination: January 27, 2003
Transmittal to State/Tribes: June 10, 2003
EA Approved: October 20, 2003 FONSI
EA Distributed: November 2003

Estimated Cost: $ 29,000.



Office of River Protection

Accelerated Tank Closure Demonstration Project, Hanford Site DOE/EA-1462

Description: The proposed action was to demonstrate tank closure
activities on single-shell tank 241-C-106 in the
Hanford 200 East Area.

Schedule: EA Determination: November 27, 2002
Transmitted to States/Tribes: January 13, 2003
EA Approved: June, 16, 2003 FONSI
EA Distributed: June & July 2003.

Estimated Cost: $ 91,000.

In addition, the following EAs identified in the 2003 Hanford Annual
NEPA Planning Summary will not be proceeded with at this time:

Potential EA on TRU Waste Accelerated Process Line in the Central Waste
Complex, 200 West Area, Hanford Site.

Potential EA on Transportation and Treatment of Hanford Mixed Low-Level
Waste at Oak Ridge, Tennessee

Potential EA on Suspect Mixed Low-Level Waste Retrieval from 218-W-4b
and 218-W-4C Low-Level Burial Grounds, Hanford Site

Potential EA on Storage of Materials in Existing Grout Vaults, 200 East
Area, Hanford Site

Construction and Operation of Three Trenches in 218-W-3AE and 218-W-5

Low-Level Burial Grounds, Hanford Site, Richland,
Washington DOE/EA-1373

10



